

KENYA COORDINATING MECHANISM

AMREF.HA MALARIA GRANT PERFORMANCE APRIL TO JUNE, 2015

**GRANT NUMBER KEN-011-G14-M: START DATE, 01/02/2012:
TOTAL FUNDING \$15,908,857**

This update covers the period April to June 2015; the grant rating is A1. During the implementation period the grant continued to perform exceedingly. Financial Performance- the grant uptake for the period was 91%.

Indicators	Target	Achieved	Performance	Comments
Number of new Community Units established and functional in Western and Nyanza Province	0	7	0%	NO target for the current period, KRCS had a target of 7 Cus between Jan-March but were established in April-June period
Number of people with uncomplicated malaria receiving ACT treatment as per national treatment guidelines at the community under Community Case Management of Malaria in Western and Nyanza province	18,512	20,225	109%	The success in case management is attributable to the support provided by the County and Sub County Health Management Team
No. of CHWs and CHEWs trained community dialogue case management and ACSM	0	140	0%	KRCS had a target of Training 140 CHVs between Jan-March but were trained in the current period
Number of Community Units provided with support supervision feedback	30	30	100%	All the Cus were provided with feedback
Number of Community Units supported by provision of incentives to CHWs	711	698	98%	The 13 Cus were still in the formative stages and had not started reporting hence no incentive

Acronyms:

AMREF.HA-Africa Medical Research & Foundation Health Africa: CHWs-Community Health Workers: CHEWS-Community Health Extension Workers.

CUs-Community Units:

KRCS-Kenya Red Cross Society