

**Kenya Coordinating Mechanism
Constituency Feedback Workplan 2015/2016
Informal Private Sector**

| | Activity | 2015/2016 | | | |
|-----|---|-----------|----------|-----------|---------|
| | | Jan-Mar | Apr-June | July-Sept | Oct-Dec |
| 1 | Establishment of an effective secretariat for coordination and communication of Global Fund emerging issues including staffing | X | X | | |
| 1.1 | Development of website | X | X | | |
| 1.2 | Development of membership directory | | X | X | |
| 1.3 | Development of advocacy and communication strategies | | X | X | X |
| 1.5 | Support of I.E.C materials | | | | |
| 2 | Capacity building of the informal sector players in Global Fund programs on the new funding model, strategic plans of national programmes, GF grant application process, GF grant implementation, outcomes and outputs, proposal development (for sub-recipients) and resource mobilisation | X | X | X | X |
| 3 | One joint private sector (formal and informal) conference to share experiences, challenges and opportunities in the GF grants supporting work place activities | | | | X |
| 4 | Hold a cluster of 5 counties each regional meetings to share the contribution of GF grants in Kenya and their impact on the lives of citizens in their respective counties | | | X | X |
| 5 | Disseminate the concept note on domestic mobilisation strategies and create ownership and effective participation to support GF programmes | | | X | X |
| 6 | Share information on KCM oversight reporting GF grants in Kenya | X | X | X | X |